COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/15/2009

ESTIMATE SUMMARY 23:56:59
CONTID: C16878 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16878-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 65 WORK DAYS
I-225 MEDIAN CABLE BARRIER & SH 83 TPYE 7 BARRIER PERCENT TIME: 44,62 ORIG TIME ALLOW: 65 WORK DAYS

PROJECT NO: SHE2254-075

I-225 MEDIAN CABLE BARRIER & SH 83 TPYE 7 BARRIER

NAME OF ROAD: 225A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 09/15/2009 DATE TIME STARTED 07/26/2009
6663 COLORADO BLVD. DATE LET 05/21/2009 DATE WORK BEGAN  07/26/2009
DATE AWARDED 06/01/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 07/26/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 951,384.40 PARTICIPATING S 414,734.00 $ 350,981.00
AWARD PROJECT AMT: $ 854,374.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 43.59% TOTAL EARNINGS 414,734.00 350,981.00
FUNDS AVAILABLE: $ 536,650.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 414,734.00 350,981.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -11,902.02 -10,214.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 402,831.98 340,766.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 402,831.98 340,766.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 340,766.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16878-BID ESTIMATE RUN 09/15/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0002 23:56:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 113.000 0.000
EACH 0.000 0.00
6.35000 0.000 0.00
0010 203-01500 BLADING 75.000 0.000
HOUR 3.000 435.00
145.00000 3.000 435.00
0015 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
185.00000 0.000 0.00
0020 207-00205 TOPSOIL 4,450.000 0.000
(4 0.000 0.00
7.00000 0.000 0.00
0025 208-00004 SILT BERM 756.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0030 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0035 208-00050 STORM DRAIN INLET PROTECTION 16.000 7.000
EACH 9.000 1,800.00
200.00000 16.000 3,200.00
0040 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000
EACH 0.000 0.00
1,500.00000 5.000 7,500.00
0045 208-00206 EROSION CONTROL SUPERVISOR 20.000 3.000
DAY 10.000 2,100.00
210.00000 13.000 2,730.00
0050 212-00006 *SEEDING (NATIVE) 7.760 0.000
ACRE 0.000 0.00
845.00000 0.000 0.00
0055 212-00032 *SOIL CONDITIONING 7.760 0.000
ACRE 0.000 0.00

1,955.00000 0.000 0.00
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PCN: 16878-BID ESTIMATE RUN 09/15/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0002 23:56:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00061 *MULCH TACKIFIER 0 776.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
0065 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 37,756.000 0.000
SY 0.000 0.00
1.05000 0.000 0.00
0070 601-03000 *CONCRETE CLASS D 18.000 0.000
cYy 0.000 0.00
180.00000 0.000 0.00
0075 606-20010 *TENSIONED CABLE BARRIER 12,707.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0080 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 6.000 0.000
EACH 0.000 0.00
2,860.00000 0.000 0.00
0085 608-01550 PLACE ASPHALT MILLINGS 5,757.000 0.000
SY 5,757.000 34,542.00
6.00000 5,757.000 34,542.00
0090 612-00001 *DELINEATOR (TYPE I) 47.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0095 612-00002 *DELINEATOR (TYPE II) 2.000 0.000
EACH 0.000 0.00
26.25000 0.000 0.00
0100 612-00003 *DELINEATOR (TYPE III) 30.000 0.000
EACH 0.000 0.00
27.50000 0.000 0.00
0105 612-00022 *DELINEATOR (TYPE II) (BARRIER) 65.000 0.000
EACH 0.000 0.00
20.75000 0.000 0.00
0110 625-00000 *CONSTRUCTION SURVEYING 1.000 0.200
LS 0.460 1,518.00

3,300.00000 0.660 2,178.00
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PCN: 16878-BID ESTIMATE RUN 09/15/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0002 23:56:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 626-00000 *MOBILIZATION 0.500 0.125
LS 0.175 5,250.00
30,000.00000 0.300 9,000.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0125 630-00003 UNIFORMED TRAFFIC CONTROL 440.000 7.500
HOUR 269.500 15,631.00
58.00000 277.000 16,066.00
0130 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.000 0.00
4,700.00000 0.500 2,350.00
0135 630-00007 TRAFFIC CONTROL INSPECTION 22.000 5.000
DAY 11.000 1,265.00
115.00000 16.000 1,840.00
0140 630-00012 TRAFFIC CONTROL MANAGEMENT 45.000 1.000
DAY 20.000 12,000.00
600.00000 21.000 12,600.00
0145 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 10.000
EACH 0.000 0.00
43.00000 10.000 430.00
0150 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 12.500
EACH 1.500 94.50
63.00000 14.000 882.00
0155 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500
EACH 0.000 0.00
110.00000 6.500 715.00
0160 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 48.000
SF 0.000 0.00
21.00000 48.000 1,008.00
0165 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
5,800.00000 1.000 5,800.00
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PCN: 16878-BID ESTIMATE RUN 09/15/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0002 23:56:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
1,000.00000 0.500 500.00
0175 630-80360 DRUM CHANNELIZING DEVICE 105.000 0.000
EACH 52.500 2,467.50
47.00000 52.500 2,467.50
0180 630-80380 TRAFFIC CONE 300.000 112.500
EACH 37.000 333.00
9.00000 149.500 1,345.50
0185 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 0.000 0.00
16,500.00000 0.500 8,250.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70016 F/A FUEL COST ADJUSTMENT 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70380 F/A EROSION CONTROL 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 569,091.80 $ 77,436.00$ 116,839.00
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PCN: 16878-BID ESTIMATE RUN 09/15/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0002 23:56:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY

0220 202-00200 REMOVAL OF SIDEWALK 2.000 0.000
sy 0.000 0.00
130.00000 0.000 0.00
0225 202-00250 *REMOVAL OF PAVEMENT MARKING 5,520.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0230 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0235 601-40401 STRUCTURAL CONCRETE STAIN 9,039.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0240 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 3,930.000 0.000
LF 3,901.000 218,456.00
56.00000 3,901.000 218,456.00
0245 608-00000 CONCRETE SIDEWALK 2.000 0.000
SY 0.000 0.00
240.00000 0.000 0.00
0250 612-00022 *DELINEATOR (TYPE II) (BARRIER) 21.000 0.000
EACH 0.000 0.00
20.75000 0.000 0.00
0255 614-00012 *SIGN PANEL (CLASS II) 10.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0260 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 2.000 0.000
EACH 0.000 0.00
385.00000 0.000 0.00
0265 614-85001 IMPACT ATTENUATOR 2.000 0.000
EACH 2.000 42,000.00
21,000.00000 2.000 42,000.00
0270 626-00000 *MOBILIZATION 0.500 0.125
LS 0.175 5,250.00

30,000.00000 0.300 9,000.00
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PCN: 16878-BID ESTIMATE RUN 09/15/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0002 23:56:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY

0275 627-00005 *EPOXY PAVEMENT MARKING 67.000 0.000
GAL 0.000 0.00
79.00000 0.000 0.00
0280 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000 0.000
GAL 0.000 0.00
23.00000 0.000 0.00
0285 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,314.000 0.000
SF 0.000 0.00
12.65000 0.000 0.00
0290 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 107.000 0.000
(TYPE III)
SF 0.000 0.00
23.25000 0.000 0.00
0295 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,650.000 0.000
SF 0.000 0.00
6.35000 0.000 0.00
0300 630-00000 FLAGGING 240.000 0.000
HOUR 174.500 3,839.00
22.00000 174.500 3,839.00
0305 630-00007 TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 0.000 0.00
115.00000 0.000 0.00
0310 630-00012 TRAFFIC CONTROL MANAGEMENT 20.000 0.000
DAY 0.000 0.00
600.00000 0.000 0.00
0315 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 1.000 4,000.00
4,000.00000 1.000 4,000.00
CAT 0201 CURRENT AMT $ 361,692.60 $ 273,545.00% 277,295.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM

0320 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

20,000.00000 1.000 20,000.00
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PCN: 16878-BID ESTIMATE RUN 09/15/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0002 23:56:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM
0325 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
CAT 0400 CURRENT AMT $ 20,600.00 $ 0.00s 20,600.00

PROJECT TOTAL CURRENT AMT §

951,384.40 $

350,981.00 $ 414,734.00



